SLATE PROJECT OVERVIEW

VEHICLE CONTROL UNIT
VCU – VC1CP091

APR -2026

BOSCH

VC1CP091 – SLATE– Vehicle Control Unit

Project Overview

- Customer – Rebuild Manufacturing (US)
- EV Project: VC1CP091 as VCU(Vehicle control Unit with Charging Support)
- Vehicle Type : LCV(2 door pick up, 2 door UV, 4 door UV)
- Platform Population (no layout and with minor population change)
- Project Model: BEG(SW), PS-SC(HW)
- Project Phase : In series release
- Safety : ISO 26262 – ASIL C
- No customer special characteristics
- QZ-PV is referred from Platform(No customer specific requirements)
- VCU Sample Production : Salzgitter(SzP), Naganathapura (NhP1)
- VCU Series Production : Naganathapura , India
- Volume : 80k VCUs over 3 years (2026), 150k / year 2030CY+
- Reference Project: OSHKOSH
- VCU shipment to Sommerville

RE:BUILD MANUFACTURING



VC1CP091– SLATE– Vehicle Control Unit
Product Overview

Housing : EPA1613R


Connector : 196-pins in 2 chambers
Module 1: 105-pins (Chamber A)
Module 2: 91-pins (Chamber K)

Lifetime requirements : Lifetime 15 years
Hours of operation (drive mode) 8000 h
Hours of operation (charging mode) 33000 h
Kilometers : 300,000Km

Product Safety : up to ASIL D capable

Power Dissipation :

Charging mode 11.75 W, Driving Mode 9.855W




weight	Dimension X	Dimension Y	Dimension Z
700g	203.2 mm± 1mm	183.6 mm± 1mm	42.8 mm± 1mm

BOSCH


VC1CP091 – SLATE– Vehicle Control Unit
Timeline

BOSCH SOP Timeline



VC1CP091 – SLATE– Vehicle Control Unit

Project organization structure



BOSCH

PRC: Slate VCU HW Project
Project Status

Key-update

- MAC Address implementation is done in DV samples
- BOM Status 40 => Apr 2026
- Final SW cnt file verification planned on series line before EWAK
- Joint discussion with Slate and BEG for launch management & Release preparation

Timeline

- Next Milestones => DV Build → Delivered; PV Build → Sept 2026;
- Final SW release => May 2026
- RB SOP → Oct 2026

Profit :

- Overall CSS (at End of project) : 128% (Target CSS : 128%)
- Project calculation planned in Mar'26 (based on additional PO of 32k USD from Slate)
- TCI : 0.94

Spec & Quality :

- SW container : Boot loader will be flashed @RB plant; Series Indi-Spec will be delivered by BEG
- 2nd PMAP Score : 96% & External ISO Audit : No NC points

Risk

- VCU application assessment handling and completion before HW QGC4 milestone
  Measure → Front loading the application assessment topics with Slate
- SW container release : Process and Schedule
  Measure → (1) Alignment with BEG and Slate for handling series SW container at RB plant
  (2) Boot loader with Security SW will be released for EWAK and updated SW flash at Customer side

Traffic Light

	HW		
Status	2nd Last	Last	Curr.
TIME	G	G	G
BUDGET	G	G	G
PROFIT/PPC	G	G	G
SPEC/QUALITY	G	G	G

Budget:

- Budget within limit (Plan : 393k $; Actual : 250k $)
- Plan 2026 : 131k $; Actual 2026 : 15k $;

Plan (in k$)	2024	2025	2026	2027
YAP	110	123	137	24.4

BOSCH

Thank You